Palliative Care App - Cost Estimation Report

1. Development Cost (One-Time)

Assumption: Developer salary ■20,000/month

Role/Item	Duration	Cost (■)
2 Developers	4 months	3,20,000
1 Designer	3 months	60,000
1 QA/Tester	3 months	45,000
Project Coordination	4 months	80,000
Total		5,05,000 (~■4-5 Lakhs)

2. Running Cost (Monthly Recurring)

Item	Monthly Cost (■)
Cloud Hosting + DB	8,000 – 12,000
Storage (Docs/Images)	2,000 – 5,000
Notifications / SMS	1,000 – 4,000
Domain + SSL	1,000
Monitoring & Logs	2,000 – 3,000
Maintenance Dev (Part-time)	~10,000
Total	~25,000 – 35,000

3. Additional Project Phases (Optional Breakdown)

Phase	Description	Estimated Cost (■)	Notes
Stakeholder Meetings	Gather feedback from doctors, nurses, volunteers	30,000	Input crucial for app success
Requirements Gathering	Identify and classify requirements	50,000	Ensure clear scope
Feasibility Study	Evaluate technical & financial feasibility	25,000	Avoid project risks
UI/UX Design	Design patient-friendly interface	40,000	Accessibility-focused
Backend Development	Implement APIs and logic	1,50,000	Core functionality
Integration & Testing	System and feature testing	60,000	Ensure smooth workflow
Deployment & Training	Train staff and configure system	30,000	Enable adoption
Annual Maintenance	Bug fixes, updates, monitoring	1,20,000	Ongoing cost

4. Annual Projection

Development (One-Time): ~■4-5 Lakhs Running (Yearly): ~■3-4 Lakhs Additional Phases & Training: ~■2 Lakhs **Total First Year: ~■9-11 Lakhs**